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ESTIMATE RUN 11/17/2011

ESTIMATE SUMMARY 07:07:33

CONTID: C18257A        ESTIMATE NO: 0002 PROG 2005

PCN: 18257A-BID   COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 287 RUSH CREEK NORTH PERCENT TIME:

PROJECT NO: NH2872-018                    

US 287 RUSH CREEK NORTH

NAME OF ROAD: 287B

PROJECT COUNTIES: CHEYENNE, REGION 2

CONTRACTOR:

TLM CONSTRUCTORS, INC. PAY PERIOD ENDING 11/05/2011 DATE TIME STARTED 08/17/2011

P.O. BOX 336638 DATE LET 07/21/2011 DATE WORK BEGAN

 DATE AWARDED 07/28/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/17/2011 DATE ACCEPTED

GREELEY CO 80633     970 346 8323 DATE NOTICE TO PROCEED 08/17/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,090,375.95 PARTICIPATING $ $ 229,144.45

AWARD PROJECT AMT: 928,090.95 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,679.33

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

43.44

WORK DAYS

WORK DAYS

36.02%

697,593.50

229,144.45

229,144.45

222,465.12

$

$

$

$

392,782.45

0.00

392,782.45

0.00

392,782.45

-10,613.47

0.00

382,168.98

0.00

AMOUNT DUE 382,168.98 222,465.12

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 222,465.12

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

KIOWA

26.5 TIME ALLOW: 61

ORIG TIME ALLOW: 50
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PCN: 18257A-BID   ESTIMATE RUN 11/17/2011

PROJECT: NH2872-018                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:07:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Grinding And Texturing Concrete Pavement 0.000

0.000

202-00170  
 

31,300.000

SY  

3.00000 0.000.000

0.00

0010 Removal of Pavement Marking 0.000

0.000

202-00250  
 

1,580.000

SF  

3.00000 0.000.000

0.00

0015 Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

100.000

LF  

5.00000 0.000.000

0.00

0020 Concrete Washout Structure 0.000

0.000

208-00045  
 

2.000

EACH

1,000.00000 0.000.000

0.00

0025 Erosion Control Supervisor 0.000

0.000

208-00205  
 

50.000

HOUR

52.00000 0.000.000

0.00

0030 Replace Concrete Pavement 0.000

0.000

210-03100  
 

1,972.000

SY  

135.00000 0.000.000

0.00

0035 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

100.000

TON 

35.00000 0.000.000

0.00

0040 Sawing and Sealing Concrete Pavement Joints 0.000

0.000

412-14000  
 

29,469.000

LF  

1.75000 0.000.000

0.00

0045 Routing and Sealing Concrete Pavement Cracks 0.000

6,163.000

412-15000  
 

19,088.000

LF  

3.40000 20,954.206,163.000

20,954.20

0050 Cross Stitching 4,199.000

7,251.000

412-15050  
 

11,450.000

EACH

23.00000 263,350.0011,450.000

166,773.00

0055 Concrete (Patching) 0.000

0.000

601-06150  
 

100.000

SF  

105.00000 0.000.000

0.00
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PCN: 18257A-BID   ESTIMATE RUN 11/17/2011

PROJECT: NH2872-018                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:07:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Mobilization 0.500

0.100

626-00000  
 

1.000

L S 

65,000.00000 39,000.000.600

6,500.00

0065 Epoxy Pavement Marking 0.000

0.000

627-00005  
 

91.000

GAL 

80.00000 0.000.000

0.00

0070 Preformed Plastic Pavement Marking (Type II) 0.000

0.000

627-02001  
 

2,126.000

SF  

11.00000 0.000.000

0.00

0075 *Flagging 292.000

535.750

630-00000  
 

1,000.000

HOUR

23.00000 19,038.25827.750

12,322.25

0080 *Traffic Control Inspection 4.000

16.000

630-00007  
 

20.000

DAY 

120.00000 2,400.0020.000

1,920.00

0085 *Traffic Control Management 10.000

19.000

630-00012  
 

50.000

DAY 

700.00000 20,300.0029.000

13,300.00

0090 *Flashing Beacon (Portable) 1.000

0.000

630-80001  
 

2.000

EACH

400.00000 400.001.000

0.00

0095 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

2.000

EACH

150.00000 0.000.000

0.00

0100 *Construction Traffic Sign (Panel Size A) 4.000

0.000

630-80341  
 

12.000

EACH

175.00000 700.004.000

0.00

0105 *Construction Traffic Sign (Panel Size B) 25.500

0.000

630-80342  
 

51.000

EACH

230.00000 5,865.0025.500

0.00

0110 *Portable Message Sign Panel 0.000

1.000

630-80355  
 

2.000

EACH

5,000.00000 5,000.001.000

5,000.00
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PCN: 18257A-BID   ESTIMATE RUN 11/17/2011

PROJECT: NH2872-018                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:07:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Drum Channelizing Device 0.000

25.000

630-80360  
 

50.000

EACH

45.00000 1,125.0025.000

1,125.00

0116 Vert Panel (Spec) 0.000

25.000

630-80352  
 

50.000

EACH

50.00000 1,250.0025.000

1,250.00

0120 *Traffic Cone 50.000

0.000

630-80380  
 

200.000

EACH

11.00000 550.0050.000

0.00

0125 Rumble Strip (Portable) 0.000

0.000

630-80430  
 

8.000

EACH

1,500.00000 0.000.000

0.00

0130 Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

2.000

DAY 

1,100.00000 0.000.000

0.00

0135 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

56,000.000

F A 

1.00000 0.000.000

0.00

0140 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

50,000.000

F A 

1.00000 0.000.000

0.00

0145 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

600.000

HOUR

1.00000 0.000.000

0.00

0150 F/A ESB Program 0.000

0.000

700-70028  
 

5,000.000

F A 

1.00000 0.000.000

0.00

CAT 379,932.45229,144.451,077,525.95CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0155 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

12,000.00000 12,000.001.000

0.00
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PCN: 18257A-BID   ESTIMATE RUN 11/17/2011

PROJECT: NH2872-018                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:07:33

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0160 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

850.00000 850.001.000

0.00

CAT 12,850.000.0012,850.00CURRENT AMT0400 $ $ $

$ 392,782.45229,144.45$1,090,375.95$CURRENT AMTPROJECT TOTAL


